

A normal production change requires a change ticket, documented test evidence, peer review, and approval from the service owner before deployment. The implementer records the outcome and any rollback action in the ticket. Emergency changes require incident-commander approval and a retrospective review within two business days.